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Table	  4	  

Revised	  CWE	  Restoration	  Program	  (2006-‐2016	  and	  On-‐going)	  

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

PHASE I     
 

  
CA-1         
 
 1 

R99 Powderbowl 
Access 

Construct Runs G9 
(Powderbowl Woods Built 
in 2007)  

Post-project road maintenance treated 
annually; Access spur eliminated and 
second spur improved as part of 
Powderbowl lift replacement project; t 
0.08 acres upgraded/0.07 acres 
decommissioned  2008  2008 

RCI Photo 
Documentation Yes 

 2 R141-R143 Lower 
California Trail 

Construct I4 
 (Pinnacles 1 Implemented 
in 2007) 

Revegetate, Mulch; Decommissioned 
Road segment R143 treated as part of 
log deck decommissioning 

 2007 2013  

Heavenly 
Mountain 
Operations 
Staff Yes 

 3 R141-R143 Lower 
California Trail 

Construct I5 
(Pinnacles 2 Implemented 
in 2007) 

Revegetate, Mulch; Decommissioned 
Road segment R143 treated as part of 
log deck decommissioning 

 2008 2013  

RCI Photo 
Documentation/
Heavenly 
Project 
Records Yes 

 4 R166-R167 Roundabout 
Road 

Construct Run 1A 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance; 
Road is treated annually as part of 
opening summer mountain access.  
Daily Summer dust abatement 
watering program  On-going  On-going RCI Plan Sets 

Future Capital 
Project 

 5 R263 Mid-station 
Road 

Construct Gondola Hiking 
Trails  
 

Forest Service to advise as to need for 
Pre- and Post project maintenance  
 
Road segments R261-R263 are 
treated annually as part of opening 
summer mountain access. Daily  2007  On-going RCI Plan Set 

Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

Summer dust abatement watering 
program. 

 6 R1-4 Skyline Skyline Trail Realignment 
(Implemented in 2008) 

Decommission and revegetate 
abandoned road segments per design 
plans in MPA 07 EIR/EIS/EIs 
Appendix 2-J 
 
Skyline Trail was regraded with 
substantial slope stabilization, 
roadway width narrowing and erosion 
resistance treatment per approved 
design plans. Road is treated annually 
as part of opening summer mountain 
access. Daily Summer dust abatement 
watering program when open to public 
hiking.  2008  On-going 

RCI Photo 
Documentation; 
BMP 
Effectiveness 
Monitoring 
Annual Report; 
Construction 
Season 
Summary; RCI 
Plan Set 
 

Yes 
 
On-going Road 
Maintenance 

 7 Gondola Top 
Station 

Site Clean 
Up/Landscapi
ng 

Construct Additional 
Tubing/Winter Park at Top of 
Gondola  
(Implemented in 2010 and 
2013) 

Remodel and Expand Vehicle and Lift 
Maintenance Shop at Top of Tram 
(Upper Shop) 
 
Gondola area clean up conducted and 
wood chip cover placed annually 
throughout top of gondola area.  
Revegetation seed mix planted in 
2010, 2011, & 2013 in front of 
Tamarack Lodge.  Daily Summer dust 
abatement watering program.  Area 
receiving naturalized landscape seed 
and plantings as part of Summer 
Activities enhancements.  Additional 
surface drainage improvements in flat 
areas where water accumulates to be 
implemented in 2014. 

  
2007 Ongoing 

RCI Photo 
Documentation; 
BMP 
Effectiveness 
Monitoring 
Annual Report; 
Construction 
Season 
Summary; RCI 
Plan Set; 
Heavenly 
Project 
Records Yes 

 8 R250-R253 Von Schmidt 
to East Peak 

Replace/Relocate Lifts S and 
T  
(Olympic Lift replaced in 
2007/North Bowl Lift not 
Replaced) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road is treated annually as part of 
opening summer mountain access.  2007  On-going 

Heavenly 
Mountain 
Operations 
Staff 

Yes 
 
Ongoing Road 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

Road corridor is roped annually and 
pine needles applied to road 
shoulders.   Included in daily Summer 
dust abatement watering program. 
Segment 250 to be treated following 
construction of Big Easy zipline 
project. 

 9 R155-R156 Groove/Upper 
Shop 

Upper Shop SEZ 
Improvements  
(Implemented in 2006 and 
2007) 

May require pre- and post project road 
work per review by Forest Service; 
rock-lined drainages are difficult to 
clean out due to the design 
implemented, but maintenance is 
necessary; maintenance of 
revegetation of cut and fill slopes; 
waterbar/rolling dip repairs 
 
Road improvements implemented per 
project design plans.  Existing road is 
partially paved and maintained 
annually as part of summer road 
maintenance. Road base added to 
switch back corner (2013) 
  2007  On-going 

RCI Photo 
Documentation; 
BMP 
Effectiveness 
Monitoring 
Annual Report; 
Construction 
Season 
Summary; RCI 
Plan Set; 
Heavenly 
Project 
Records 

Yes 
 
On-going Road 
Maintenance 

 10 R91-R95 Sky Meadows Removal of Sky Meadows 
Deck and Meadow 
Restoration 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
This Project would be implemented 
upon construction of Powerbowl 
Lodge, summer uses would be 
serviced by temporary structures that 
would be removed prior to the start of 
winter uses --  --  

Future Capital 
Project 
 
Ongoing Road 
Maintenance 



 4 

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 11 R47-R57 Lower Ridge 
Road 

Construction of Powderbowl 
Lodge 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Existing road maintained annually as 
part of summer road maintenance.  
Daily Summer dust abatement 
watering program on road segments 
up to Powderbowl Express lift station. 

 2007  On-going 

RCI Photo 
Documentation; 
Heavenly 
Project 
Records 

Future Capital 
Project 
 
 
Ongoing Road 
Maintenance 

 12 R58-R79 Maggie's 
Road 

Construction of Powderbowl 
Lodge 
 

General project maintenance; 
revegetation of cut and fill slopes, 
cleaning and repair of drainage 
ditches; repair of rolling dips; 
additional base rock may be required 
prior to use for Phase I projects; 
Forest Service to advise as to need for 
Pre- and Post project maintenance;  
 
Existing road maintained annually as 
part of summer road maintenance. 
Road has a road base surface from 
base of Patsy’s chair to CA 
pumphouse. Daily summer dust 
abatement watering program  2007  On-going 

RCI Photo 
Documentation; 
BMP 
Effectiveness 
Monitoring 
Annual Report; 
Construction 
Season 
Summary; RCI 
Plan Set; 
Heavenly 
Project 
Records 

Future Capital 
Project 
 
Ongoing Road 
Maintenance 

 13 
(Same as 
#5) 

R263 Mid-station 
Road 

Construct Gondola Hiking 
Trails 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road segments R261-R263 are 
treated annually as part of opening 
summer mountain access. Daily 
Summer dust abatement watering 
program.  2008  2011 RCI Plan Set 

Future Capital 
Project 
 
Ongoing Road 
Maintenance 

 14  
(Same as 
#9) 

R155-R156 Upper Shop  Upper Shop BMP and SEZ 
Restoration Project- Phase I 
(Implemented in 2006 and 
2007) 

Road upgrades implemented per 
design plans in Appendix 3.2-A 

 2006  2008   Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 15 Ski Run 
Segment 
Revegetation 

 CA-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
The following ski runs were treated as 
part of 2011/2012 minor run widening 
project: Canyon 1 & 2, Ellie’s Trail, 
Swing Trail, and Liz’s’. Hot spots on 
Ridge Run are identified and treated. 
Blue Angel Chutes waterbars were 
rebuilt in 2010 and re-mulched in 
2011.  Water bar and road 
maintenance on Mombo Run in 2010. 
Pioneer Run (Ski Run N1) was treated 
with “Full Hogan prescription” in 2013. 
Ski School teaching area (Trail O1) is 
site of on-going experimental test plots 
by IERS. Irrigation annually on Ridge, 
Lower Cat Track, Creek Station, 
Maggie’s Corner, Sky Meadows, 
Gondola Area and Pioneer Trail. 
 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the Forest Service and Lahontan. The 
initial focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies.  
  2010  2013 

Heavenly 
Mountain 
Operations 
Staff 

Yes  
 
On-going Ski Run 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

CA-4     
    

16 R167-R176 Roundabout 
System 

All Phase I projects on the 
California-side of the resort 
will utilize this road system 
(Implemented 2007-2013) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road is treated annually as part of 
opening summer mountain access. 
Daily Summer dust abatement 
watering program 2007 On-going 

RCI Photo 
Documentation; 
Heavenly 
Project 
Records Yes 

 17 Ski Run 
Segment 
Revegetation 

 CA-4 Ski Run 
segments 

General maintenance of 
revegetation projects 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  X  On-going  No 

CA-6  
 
18 

R177-R187 Roundabout 
System 

All Phase I projects on the 
California-side of the resort 
will utilize this road system 
(Implemented 2007-2013) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road is treated annually as part of 
opening summer mountain access, 
including placing road base in specific 
corners. Daily Annual Summer dust 
abatement watering program  2007  On-going 

RCI Photo 
Documentation; 
Heavenly 
Project 
Records Yes 

  
19 

Compliance 
Project 

California 
Parking Lot 

BMP Retrofit Project on the 
California Parking Lot  
(Implemented in 2006) 

Compliance with Updated Discharge 
Permit 
 
Stormfilter-brand stormwater 
management system installed, barren 
slopes revegetated, snow removal and 
storage plan developed and 
implemented,  Maintenance on the 
parking lot, surrounding areas  and 
Stormfilter system is conducted 
annually.  Filter cartridges in vaults are 
replaced as needed to remain 
effective. 

 
 

 
 2006 
Phase 1 

 2007  
Phase 2 

RCI Photo 
Documentation, 
HMR BMP 
Effectiveness 
Monitoring 
Annual Report/ 
Construction 
Season 
Summary, RCI 
Plan Set, 
Heavenly 
Records and 
TRPA Project 
File Inspections  Yes 



 7 

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 20 Ski Run 
Segment 
Revegetation 

 CA-6 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
World Cup treated in 2010.  Poma 
Run treated annually. Adult Ski School 
Area treated in 2008 as part of surface 
lift replacement project. Soil cover on 
East Bowl & Gunbarrel runs remains 
effective and do not need further 
treatment at this time Other erosion 
hot spots are field-identified and 
treated. Lower slopes are irrigated 
annually. 
 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial 
focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies.   2007  On-going 

RCI Photo 
Documentation, 
HMR BMP 
Effectiveness 
Monitoring 
Annual Report/ 
Construction 
Season 
Summary, 
Heavenly 
Project 
Records  Yes 

CA-7         
 21 R264-R267 Mid-station 

Road 
Reconstruct Mid-station 
Access Road  
(Implemented in 2008) 

Phase I Project per design plans in 
Appendix 2-L  
 
Roadway was reconstructed per 
approved plans. Road is treated 
annually as part of opening summer 
mountain access. Daily Summer dust 
abatement watering program  2008 On-going 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report/ 
Construction 
Season  Yes 



 8 

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

Summary 

NV-1 
 

    
    

22 Ski Run 
Segment 
Revegetation 

NV-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
Erosion hot spots are field-identified 
and treated.  Hot spots identified 
during 2014 field assessment will be 
addressed prior to additional capital 
development in NV-1; Areas include 
Orion’s, Big Dipper and Aries Woods 
trails. Cross-slope waterbar 
maintenance needed on Orion’s & Big 
Dipper runs.  Road base added to 
corners in road segments 610-614 
(Ski Run U1). 
 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial 
focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies. 
  2007  On-going 

RCI Photo 
Documentation,
HMR BMP 
Effectiveness 
Monitoring 
Annual Report/ 
Construction 
Season 
Summary, 
Heavenly 
Project 
Records, 
Heavenly 
Mountain 
Operations 
Staff Partial 

NV-2+5 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

23 R580-R581 Top of Comet 
Access Road 

Construct W5 
 

Cut slope stabilization; control surface 
runoff on to Aries run and new W5; 
maintenance of rolling dips 
 
  2007 2009   

Future Capital 
Project 
 
Ongoing Road 
Maintenance 

 24 R500-R504  
 
(Road 
segments 
R500, R501 
and R504 are 
in NV-3; Road 
Segments R 
502 and R503 
are in NV-2+5) 

Von Schmidt 
to East Peak 

Replace/Relocate Lifts S and 
T 
(Olympic Lift replaced in 
2007/North Bowl Lift not 
Replaced)  

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road segment 504 was abandoned as 
part of Olympic lift replacement 
project.  Other road segments were 
treated as part of lift replacement 
project.  Road is treated annually as 
part of opening summer mountain 
access. Daily Summer dust abatement 
watering program when hiking trails 
are open. Road Segment 503 to be 
treated following completion of Big 
Easy zipline project  2007 On-going 

Heavenly 
Mountain 
Operations 
Staff  Partial 

 25 Ski Run 
Segment 
Revegetation 

NV-2+5 Ski 
Run segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
Former ATV trail on upper Comet Run 
has been decommissioned; Comet 
Run and $100 Saddle area are 
irrigated annually.  Erosion hot spots 
are field-identified. New trails 14 and 
15 utilized soil cover treatment 
prescription, which remains effective. 
Cross-slope waterbar maintenance 
needed on Comet and Jack’s runs. 
 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial  2011  On-going   Yes 



 10 

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies.  
 

NV-3 
 

    
    

26 R531-R540 
 
(Road 
Segments 
R531-R540 are 
located in NV-
2+5) 

Upper 
Wayhome 
Road 

Realign Run 6/ Road 
Segments R531-540 
 

Now called Nevada Trail; Restore and 
revegetate abandoned road segments 
 
Existing road still in use and is treated 
annually as part of opening summer 
mountain access. Daily Summer dust 
abatement watering program  --  -- 

Heavenly 
Project 
Records 

Future Capital 
Project 
 
Ongoing Road 
Maintenance t 
 

 27 R633 Base of North 
Bowl Chair 

Replace/realign Lift S 
(Olympic Lift replaced in 
2007/North Bowl Lift not 
Replaced) 

Restore and revegetate abandoned 
road segment 
 
Road segment 633 was not relocated 
and remains in use.  Road is treated 
annually as part of opening summer 
mountain access. 

 2007 On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary 

Future Capital 
Project 
 
Ongoing Road 
Maintenance 

 28 R630-R632 Base of North 
Bowl Chair 

Replace/realign Lift S 
(Olympic Lift replaced in 
2007/North Bowl Lift not 
Replaced) 

Road segments to receive pre- and 
post project maintenance per design 
plans in Appendix G 
 
Road is treated annually as part of 
opening summer mountain access. 
Road segment 631 was moved further 
away from Edgewood Creek and was 
regraded and armored 
 
  2007  On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary 

Future Capital 
Project 
 
Ongoing Road 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 29 R521-R523 Top of North 
Bowl Chair 
Access 
Road/Pepi’s 

Replace/realign Lift S 
(Olympic Lift replaced in 
2007/North Bowl Lift not 
Replaced) 

Road segments to received 
maintenance upon 
replacement/realignment of Lift S per 
design plans in Appendix 2-G 
 
Road is treated annually as part of 
opening summer mountain access. 
Daily Summer dust abatement 
watering program.  Rock slope 
protection added to cut slope above 
road along Road segment 522 in 2014 
  2007  On-going 

Heavenly 
Mountain 
Operations 
Staff 

 Yes 
 
On-going Road 
Maintenance 

 30 R571-R573A Olympic Base 
to Tower 18 

Remove Lift T  
(Olympic Lift replaced in 
2007) 

Decommission road segments upon 
removal/relocation of lift 
 
Road to base of Olympic lift treated as 
part of lift replacement project. Road 
Segments 573 and 573A were 
decommissioned as part of project. 
Road decommissioning included soil 
loosening, amendments, seed, mulch 
 
 2007 2009  

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary 

Yes 
 
On-going Road 
Maintenance 

 31 R506-R513 Alternate 
Route to East 
Peak 

Construct Runs S8 
(Implemented in 2007) 

These segment are decommissioned; 
maintenance and revegetation 
 
  X  On-going  No 

 32 
 

Olympic1-5 Run S1 Construct S9  
(Implemented in 2007) 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
Run segments adjacent to lift 
terminals were treated as part of 
Olympic Express lift replacement 
project.  Run S1 is irrigated annually to 
maintain soil cover.  2009  On-going 

RCI Photo 
documentation, 
Heavenly 
Mountain 
Operations 
Staff 

Yes 
 
On-going Ski Run 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial 
focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies.  

 33 N/LNBOWL1-4 Run S3 Construct S10  
(Implemented in 2007) 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
Edgewood Creek SEZ restoration 
project completed in 2006.  Effective 
soil cover in non-SEZ sections of ski 
run remains effective   2006  2007 

RCI Photo 
Documentation   Yes 

 34 Ski Run 
Segment 
Revegetation 

NV-3 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
Run Q1 revegetated as part of SEZ 
restoration project in Edgewood Bowl.  
Trail X1 revegetated with “Full Hogan 
prescription” as part of Boulder Magic 
Carpet removal. Olympic Run is 
irrigated annually.  
Monitoring of effective soil cover and  2006  2010 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial 
focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies. Ski run 
segment known as the Olympic 
Downhill Traverse needs 
maintenance. 
 

NV-4 
 

    
    

 35 BMP Retrofit 
Project 

  Stagecoach Parking Lot 
 

Full BMPs are needed at this facility to 
decrease the ERA of NV-4 to below 
the allowable TOC 

 -- --   
Future Capital 
Project 

 36 Ski Run 
Segment 
Revegetation 

NV-4 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
The Tahoe Rim Trail was relocated 
and the existing trail segment was 
decommissioned by the Tahoe Rim 
Trail Association (TRTA). TRTA has 
agreed to re-decommission it in 2014 
due to continued use by hikers. Lower 
Stagecoach Trail has a small number 
of specific areas lacking effective 
cover to be retreated. It is the only ski 
trail in the watershed.  2012  On-going 

Heavenly 
Mountain 
Operations 
Staff Partial 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

NV-4A 
 
 37 

R557-R562 
 
(Road 
Segments 
R557-R562 are 
located in NV-4 
and NV-5) 

Nevada Trail 
(was 
Wayhome) 

Phase I Projects will utilize 
these road segments 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road is treated annually as part of 
opening summer mountain access. 
Daily Summer dust abatement 
watering program 

 2007  On-going 

 
 
 
 
 
 
Heavenly 
Project 
Records 

Yes 
 
On-going Road 
Maintenance 

 38 Ski Run 
Segment 
Revegetation 

NV-4a Ski 
Run segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
Perimeter Run treated with wood chips 
in 2011 as part of implementing Trail 
U3 

 2011  2011 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff Yes 

NV-5 
 

    
    

39 R545-R550 Nevada Trail 
(was 
Wayhome) 

Phase I Projects will utilize 
these road segments 
(Not Implemented) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Existing road still in use and is treated 
annually as part of opening summer 
mountain access. Daily Summer dust 
abatement watering program  2007  On-going   Yes 

 40 Ski Run 
Segment 
Revegetation 

NV-5 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
Upper Stagecoach Trail is extremely 
well-vegetated with effective cover.  
Additional maintenance or treatment is  2008  2009 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

not necessary.  Revegetation and 
wood chips using the “Full Hogan” 
prescription were added to several 
segments of the existing Stagecoach 
trail as part of a snowmaking 
improvements project resulting in 
effective cover.  
 
Monitoring of effective soil cover and 
specification of erosion control 
treatments have evolved over the 
monitoring period, in consultation with 
the USFS and Lahontan. The initial 
focus on soil cover has been 
broadened to include infiltration 
potential, slope, and surface 
roughness. The 2011 CMR put forth 
this expanded approach, and 
implementation is under development 
with the relevant agencies 
 

Heavenly 
Mountain 
Operations 
Staff 

PHASE II 
       

CA-1 
 

    
    

41 Patsy1-6   Run E1 Replace Lift E 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
General run maintenance last 
completed in 2006 

 2006  2006 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff 

Future Capital 
Project  



 16 

PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 42 R148-149 Groove/Upper 
Shop Road 

Remove Lift F 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
General road maintenance completed 
in 2008 

 2008  2008 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff 

 Future Capital 
Project 

 43 R528-R530 
 
(Road 
Segments 
R228-R530 
located in NV-
2+5) 

Lift HH Construct Lift HH 
(Lift at Von Schmits – Built 
2009) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
(road in summer, transport lift in 
winter) 
 
Road is treated annually as part of 
opening summer mountain access. 
Daily Summer dust abatement 
watering program 

 2009  On-going 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff 

Yes 
 
On-going Road 
Maintenance 

 44 Bettys6-9  Run H6 Construct Run 
H12/Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 45 Ridge1-5 Run 3 Construct Run 
H13/Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 46 Groove1-5  Run E2 E2 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 47 Watrfall1 Run G4 G4 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 48 PwdrblRn1-7 Run G8 G8 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 49 PowdrBwl1-4 Run G8 G9 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 50 Bettys1-5 Run H5 H5 Snowmaking (below 
ground) 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 51 ElleSwng1-3 Run I2 I2 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 -- No Project No Project GG2 Snowmaking 
 

  

 --  --  
No Project 
required 

 52 FORTY9ER1-4 Run GG5 GG5 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 53 In-ground 
Halfpipe 

Run H11 
 

Construct along Run H11  
 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 
 
  --  --  

Future Capital 
Project 

 -- No Project No Project HH2 Snowmaking 
 

  

 --  --  
No Project 
required 

 -- No Project No Project HH3 Snowmaking 
 

  

 --  --  
No Project 
required 

 54 
 
(Same as 
#9) 

R155-R156 Vehicle 
Maintenance 
Shop at Top 
of Tram 

Remodel and Expand Facility 
(Implemented 2006-2008) 

May require pre- and post project road 
work per review by Forest Service; 
rock-lined drainages are difficult to 
clean out due to the design 
implemented, but maintenance is  2007  On-going 

RCI Photo 
Documentation; 
BMP 
Effectiveness 
Monitoring 

Yes 
 
On-going Road 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

necessary; maintenance of 
revegetation of cut and fill slopes; 
waterbar/rolling dip repairs 
 
Road improvements implemented per 
project design plans.  Existing road is 
partially paved and maintained 
annually as part of summer road 
maintenance. Road base added to 
switch back corner (2013) 
 

Annual Report; 
Construction 
Season 
Summary; RCI 
Plan Set; 
Heavenly 
Project 
Records 

 55 R250-R256 Von Schmidt 
Road/Run 

10 Snowmaking 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 56 General 
Revegetation/L
andscaping 

General 
Revegetation/
Landscaping 

Construct Top of Gondola 
Lodge 
(Implemented 
2010/Tamarack Lodge) 

Landscaping Plan 

 2007  On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff Yes 

 57 R127-R136 California 
Breakover/Hel
lwinkle's 

Construct Top of Gondola 
Lodge 
(Implemented 
2010/Tamarack Lodge) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
In 2010, RCI designed and we 
implemented a road drainage 
improvement project for the upper 
road section near the top of Cal Trail 
Breakover.. Road base to nearly the 
entire length of roadway most recently 
in 2013 

 2010  2013 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 58 General 
Revegetation/L
andscaping 

General 
Revegetation/
Landscaping 

Expand Tubing at Top of 
Gondola 
(Implemented in 2009) 

Landscaping Plan 

 2007  On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff Yes 

 59 Ski Run 
Segment 
Revegetation 

CA-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 

 On-going On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff 

Yes 
 
On-going Ski Run 
Maintenance 

CA-4 
 

    
    

 60 Communication 
site Access 
Road 

Communicatio
n site Access 
Road 

Angel's Roost 
(Implemented in 2011) 

Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Access road decommissioned (soil 
loosening, amendments, seed, mulch) 

 2012  2012 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary  Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 61 Ski Run 
Segment 
Revegetation 

CA-4 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring 

 On-going On-going 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary,  
Heavenly 
Mountain 
Operations 
Staff 

On-going Ski Run 
Maintenance 

CA-6 
 

    
    

62 Ski Run 
Segment 
Revegetation 

CA-6 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

On-going Ski Run 
Maintenance 

 63 Site Clean up   Relocate Lower Shop off-site 
 

  

 --  --  
Future Capital 
Project 

CA-7 
 
-- 

No Project       

 --  --  
No Project 
required 

NV-1 
 

    
    

64 BIGDIP1-4 Run V4 Construct V11 
(Implemented 2011) 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program 

 X  X  No 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 65 Ski Run 
Segment 
Revegetation 

NV-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going On-going   

On-going Ski Run 
Maintenance 

NV-2+5 
 

    
    

66 R620A R620A Replace Lift U 
 

Maintenance of BMPs (waterbars) and 
Run Revegetation 

 --  --  
Future Capital 
Project 

 67 R531-R539 Upper 
Wayhome (Ski 
Run 6) 

Phase I Project to realign Ski 
Run 6 
 

Now called Nevada Trail; Phase I 
project to realign this road/ski run 
segment; abandoned road segment 
will be decommission and revegetated 
in accordance with Forest Service 
standards and guidelines for 
decommissioned roads;   --  --  

Future Capital 
Project 

 -- No Project No Project Construct Run 
U4/Snowmaking 
 

  

 2011  2011  
No Project 
Required 

 68 ORIONS 9-11 Run V9 Construct Run 
V12/Snowmaking 
(Implemented in 2007) 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring X  X  No 

 -- No Project No Project Construct Run 
14/Snowmaking 
(Implemented in 2010) 

  

 --  --  
No Project 
Required 

  No Project No Project Construct Run 
15/Snowmaking 
(Implemented in 2010) 

  

 --  --  
No Project 
Required 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 69 PERIMIR5-9 Run U1 Snowmaking U1 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 70 R649-R655 Lower 
Galaxy/Stump 
Piles 

Snowmaking U2 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 71 R584-R585 Knob Trail Snowmaking V3 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 72 R609 Lower Dipper  
Return 

Snowmaking V5 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 73 Jack1-3 Run W2 Snowmaking W2 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 74 Ski Run 
Segment 
Revegetation 

NV-2+5 Ski 
Run segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

Future Capital 
Project 

NV-3         
75 R631-R632 and 

NB Access 
Road 

Base of North 
Bowl/Boulder 
and NB 
Access Road 

Replace Lift Q 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 -- --  
Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 76 OLYMPIC4-9 Run S1 Snowmaking S1 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring -- --  

Future Capital 
Project 

 -- No Project No Project Snowmaking S2 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

No Project 
Required 

 -- No Project No Project Snowmaking S3 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

No Project 
Required 

 77 R519-R522 Pepi's Snowmaking S4 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 78 R599-606A Old NV Fuel 
Island 

Snowmaking S6 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 79 R599-606A Old NV Fuel 
Island 

Snowmaking S7 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  

Capital Project not 
implemented/CW
E Restoration 
Project not 
triggered 

 80 Ski Run 
Segment 
Revegetation 

NV-3 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area  On-going  On-going  

On-going Ski Run 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

Monitoring 

NV-4     
    

81 R560-R563 Middle 
Wayhome/Ne
vada Trail 

R2 Snowmaking 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  

Capital Project not 
implemented/CW
E Restoration 
Project not 
triggered 

 82 BMP Retrofit 
Project 

BMP Retrofit 
Project 

Stagecoach Deck and 
Parking Lot 
 

BMP Parking Lot and Revegetate 
Areas Disturbed by Deck Expansion 

 --  --  
Future Capital 
Project 

 83 Ski Run 
Segment 
Revegetation 

NV-4 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

NV-4A     
    

84 PERIMTR5-9 Run U1 Construct Run 
U3/Snowmaking 
(Implemented in 2010) 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  X  X  No 

 85 Ski Run 
Segment 
Revegetation 

NV-4A Ski 
Run segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

NV-5     
    

86 R566-R570 Access to 
Olympic 
Downhill 

Construct Run R3 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 87 R662-R664 George's Construct Run R4 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 88 R545-R548 Lower 
Wayhome/Ne
vada Trail 

Construct Run 16 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 -- No Project No Project Construct Run 18  
 

  

 --  --  
No Project 
Required 

 89 UPRSTG1-4 Run R1 R1 Snowmaking 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program Monitoring 
 
Snowmaking corridor treated in 2008 
and 2009 and remains effective. The 
remaining area of Upper Stagecoach 
Trail is well-vegetated with effective 
cover.  Additional maintenance or 
treatment is not necessary.  2008  2009 

RCI Photo 
documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary Yes 

 90 Ski Run 
Segment 
Revegetation 

NV-5 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

PHASE III 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

CA-1     
    

91 Upmombo1-2; 
MOMBOMED1-
5 

Mombo (Run 
G6) and 
Mombo 
Meadows 
(Run G5) 

Extend Lift A 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 92 R268 J Lift Access 
Road 

Construct Lift J 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 93 R159, R159A, 
R160; 
PIONRPMA1-2 

Pioneer Water 
Tank 
Road/Pioneer 
Poma 

Replace Lift N  
(Implemented in 2008) 

Road Maintenance; Maintenance of 
Ski Run BMPs (waterbars and 
sediment basins) and Revegetation; 
Determined annually as part of the 
revised Environmental Monitoring 
Program and Updated Discharge 
Permit General Ski Area Monitoring 
 
Lift replaced in 2008. Road to old 
water tank was decommissioned and 
fully recontoured in 2011. Also, ski run 
along Pioneer Poma got full 
restoration treatment in 2013 (all water 
bars removed).  2018  2013 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary   Yes 

 94 R76-R80 Creek Station Patsy's Hut/Snow Beach 
Expansion 
(Implemented in 2010) 

Road Maintenance; Maintenance of 
BMPs (waterbars and sediment 
basins) and Revegetation of lift areas; 
Forest Service to advise as to need for 
Pre- and Post project maintenance 
 
Road is treated annually as part of 
opening summer mountain access 
Daily Summer dust abatement 
watering program. Umbrella Bar was 
relocated in 2010.  Road segments 
76-80 were treated in 2010 and 2011.  2010  On-going 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary Yes 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 95 R90-R94/I5-4-6 Sky Meadows 
East/Run I1 

Replace Lift I 
 

Road Maintenance; Maintenance of 
Ski Run BMPs (waterbars and 
sediment basins) and Revegetation; 
Determined annually as part of the 
revised Environmental Monitoring 
Program and Updated Discharge 
Permit General Ski Area Monitoring  --  --  

Future Capital 
Project 

 96 Ski Run 
Segment 
Revegetation 

CA-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

CA-4     
    

97 Ski Run 
Segment 
Revegetation 

CA-4 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

CA-6 
-- 
 
 

No Project   Relocate Snowmaking 
Building  
 

  

 --  --  
No Project 
Required 

 98 LrGnbrl1-3 Run B2 Replace California Lodge 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 99 Ebowl1-5 Run B1 Replace Lift A 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 100 CA Parking Lot   Kid's Camp at CA Base 
(Implemented 2008) 

Maintenance of Parking Lot BMPs 

 On-going On-going  Yes 
 101 WbolPom1-5 Runs K1 and 

K2 
Replace Lift K 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 102 WbolPom1-5 Runs K1 and 
K2 

Replace Lift L 
 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 103 WbolPom1-5 Runs K1 and 
K2 

Replace Lift M 
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  --  --  

Future Capital 
Project 

 104 Ski Run 
Segment 
Revegetation 

CA-6 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

CA-7 
 

    
    

105 R264-R267 Analyze 
effects of 
change in use 
from 
emergency to 
transport 

Construct Mid-station 
Restaurant 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

NV-1     
    

106 R272-275 Sand Dunes 
Access Road 

Construct Sand Dunes 
Restaurant/Lodge/Access 
Road 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 107 R594-R596 Orion's Road Construction Sand Dunes 
Restaurant Lodge/Access 
Road 
 

Segments to be decommissioned 
upon completion of Sand Dunes 
Access Road 

 --  --  
Future Capital 
Project  

 108 R622-R627 Mott Canyon 
Base 

Replace/Relocate Lift DD 
 

Pre-project creek crossing 
enhancement/Post-project road 
maintenance; Forest Service to advise 
as to need for Pre- and Post project 
maintenance  --  --  

Future Capital 
Project 

 109 R616-617 Mott Canyon 
Top 

Replace/Relocate Lift DD 
 

Decommission road segments upon 
removal/relocation of lift 

 --  --  
Future Capital 
Project 

 110 Ski Run 
Segment 
Revegetation 

NV-1 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

NV-2+5 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 111 Ski Run 
Segment 
Revegetation 

NV-2+5  Ski 
Run segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

NV-3 
 

    
    

112 R250-R250A; 
R500-R504 

Von Schmidt's 
To East Peak 

Expand East Peak 
Maintenance 
 

Forest Service to advise as to need for 
Pre- and Post project maintenance 

 --  --  
Future Capital 
Project 

 113 Edgewood 
Bowl 
Maintenance 

Edgewood 
Bowl 
Maintenance 

Construct Boulder Base Area 
and Skiers Services Building 
 

Maintenance of SEZ Project 

 2011  2011  
Future Capital 
Project  

 114 Edgewood 
Bowl 
Maintenance 

Edgewood 
Bowl 
Maintenance 

Expand Deck at Existing 
Lodge 
 

Maintenance of SEZ Project 

 2012  2012  
Future Capital 
Project  

 115 Ski Run 
Segment 
Revegetation 

NV-3 Ski Run 
segments 

General maintenance of 
revegetation projects  
- No Records Kept 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

NV-4     
    

116 Ski Run 
Segment 
Revegetation 

NV-4 Ski Run 
segments 

General maintenance of 
revegetation projects  
 

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

NV-4A 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

117 U3 Ski Run U3 Construct U3/Snowmaking 
(Implemented in 2010) 

Adapted and Approved ESRHRP 
Prescriptions 
 
Ski Run U3 (Outlaw Trail) 
implemented without snowmaking 

 2010  2011 

RCI Photo 
Documentation, 
BMP 
Effectiveness 
Monitoring 
Annual Report, 
Construction 
Season 
Summary Yes 

118 U4 Ski Run U4 Construct U4/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

NV-5 
 

    
    

119 Z1-1,2,3 Run Z1 Construct Z1/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

 120 Z2-1,2,3 Run Z2 Construct Z2/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

 121 Z3-1,2,3 Run Z3 Construct Z3/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

 122 Z4-1,2,3,4 Run Z4 Construct Z4/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

 123 Z5-1 Run Z5 Construct Z5/Snowmaking 
 

Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 

 124 Z7-1,2,3 Run Z7 Construct Z7/Snowmaking Adapted and Approved ESRHRP 
Prescriptions 

 --  --  
Future Capital 
Project 
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PHASE I, II and III Restoration Project Recordkeeping 

Watershed/ 
Project 
Number 

Sediment 
Source 

(CWE Model) 

Road/Run/    
Facility 
Name 

2007 Master Plan Capital 
Project Linkage 

CWE Restoration  
Project Description 

Project 
Start 
Date 

Project 
Completion 

Date 

 
 

Data Source CWE Program 
Implementatio

n Credit 

 125 Ski Run 
Segment 
Revegetation 

NV-5 Ski Run 
segments 

General maintenance of 
revegetation projects  

Maintenance of Ski Run BMPs 
(waterbars and sediment basins) and 
Revegetation; Determined annually as 
part of the revised Environmental 
Monitoring Program and Updated 
Discharge Permit General Ski Area 
Monitoring  On-going  On-going  

On-going Ski Run 
Maintenance 

 
 


